



DelNo	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Month	DATE_EN
1 D1.1	Delivery options analysis framework	WP1	1-TRT	R — Document, report	PU - Public	6	Nov-24
2 D1.2	Impacts of existing delivery options and models	WP1	2 - TNO	R— Document, report	PU - Public	8	Jan-25
3 D2.1	Definition of consumer groups	WP2	4 -VUB	R—Document, report	PU - Public	12	May-25
4 D2.2	Consumers' awareness and behavioural change	WP2	3 -TOI	R — Document, report	PU - Public	8	Jan-25
5 D2.3	Consumers' real-time decision-making on delivery options	WP2	3 -TOI	R — Document, report	PU - Public	9	Feb-25
6 D2.4	Survey data on consumers' preferences	WP2	4 -VUB	DATA — data sets, microdata, etc	PU - Public	9	Feb-25
7 D2.5	Quantitative analysis of consumer preferences	WP2	4 - VUB	R — Document, report	PU - Public	12	May-25
8 D3.1	Assessment framework for zero-emission delivery options	WP3	1-TRT	R — Document, report	PU - Public	9	Feb-25
9 D3.2	Assessment framework for consumers' behaviour change	WP3	3 -TOI	R — Document, report	PU - Public	11	Apr-25
10 D4.1	Guidelines for co-creation of CodeZERO solutions	WP4	4 -VUB	R — Document, report	PU - Public	9	Feb-25
11 D4.2	CodeZERO delivery and return solutions V1	WP4	4 - VUB	R — Document, report	PU - Public	15	Aug-25
12 D4.3	CodeZERO communication guidelines V1	WP4	3 -TOI	R — Document, report	PU - Public	15	Aug-25
13 D4.4	Upscaling zero-emission delivery and return models	WP4	2 - TNO	R — Document, report	PU - Public	17	Oct-25
14 D4.5	CodeZERO toolset for local authorities V1	WP4	5 -EUC	R — Document, report	PU - Public	15	Aug-25
15 D5.1	Midterm assessment of CodeZERO living labs	WP5	1-TRT	R — Document, report	PU - Public	22	Mar-26
16 D5.2	CodeZERO lessons learned in four European cities	WP5	1-TRT	R — Document, report	PU - Public	27	Aug-26
17 D6.1	CodeZERO communication guidelines Final Version	WP6	3 -TOI	R — Document, report	PU - Public	30	Nov-26
18 D6.2	CodeZERO delivery and return solutions Final Version	WP6	1 -TRT	R — Document, report	PU - Public	31	Dec-26
19 D6.3	CodeZERO toolset for local authorities Final Version	WP6	5 -EUC	R — Document, report	PU - Public	31	Dec-26
20 D6.4	Impact analysis of CodeZERO solutions	WP6	1 -TRT	R — Document, report	PU - Public	33	Feb-27
21 D6.5	Upscaling solutions in European 2030 cities	WP6	2 - TNO	R — Document, report	PU - Public	33	Feb-27
22 D6.6	Conclusions and Recommendations from CodeZERO	WP6	1 -TRT	R — Document, report	PU - Public	35	Apr-27
23 D7.1	Communication, Exploitation Plan	WP7	5 -EUC	R — Document, report	SEN - Sensitive	3	Aug-24
24 D7.2	CodeZERO Website	WP7	5 -EUC	DEC — Websites, patent filings, videos, etc	PU - Public	3	Aug-24
25 D7.3	CodeZERO Video	WP7	5 -EUC	DEC — Websites, patent filings, videos, etc	PU - Public	7	Dec-24
26 D7.4	Replication Report	WP7	5 -EUC	R — Document, report	PU - Public	29	Oct-26
27 D7.5	Communication, Exploitation Plan — V2	WP7	5 -EUC	R — Document, report	SEN - Sensitive	30	Nov-26
28 D7.6	FastReads Infographics and Case studies	WP7	5 -EUC	R — Document, report	PU - Public	36	May-27
29 D8.1	Project management and quality handbook	WP8	1-TRT	R — Document, report	SEN - Sensitive	2	Jul-24
30 D8.2	Risk management Plan- V1	WP8	1-TRT	R — Document, report	SEN - Sensitive	2	Jul-24
31 D8.3	Data Management Plan -V1	WP8	1-TRT	DMP— Data Management Plan	SEN - Sensitive	2	Jul-24
32 D8.4	Risk management Plan- V2	WP8	1-TRT	R — Document, report	SEN - Sensitive	12	May-25
33 D8.5	Data Management Plan - V2	WP8	1-TRT	DMP— Data Management Plan	SEN - Sensitive	18	Nov-25
34 D8.6	Risk management Plan- V3	WP8	1-TRT	R — Document, report	SEN - Sensitive	24	May-26
35 D8.7	Data Management Plan - V3	WP8	1-TRT	DMP— Data Management Plan	SEN - Sensitive	36	May-27
36 D8.8	Final project Report	WP8	1-TRT	R — Document, report	PU - Public	36	May-27