



Relative Number in WP	Name	Lead Beneficiary	Type	Dissemination Level	Due Date (in months)	Due date	Receipt Date
D1.1	State of the Art, Gaps and Challenges for Climate Resilient Maritime Po	ICCS	R	PU	4	31/08/2024	30/08/2024
D1.2	CLARION Stakeholder Identification and EndUser Needs	FV	R	PU	8 < 6	15-12-2024 < 31-10-2024	
D1.3	CLARION Scenarios, Personas and Demonstration Requirements	ICCS	R	PU	10	28/02/2025	
D1.4	CLARION enablers, challenges, barriers and structural, operational, ins	IPK	R	PU	10	28/02/2025	
D2.1	CLARION Port Infrastructure Resilience Pilot Demonstrations Scoping I	ICCS	R	PU	10	28/02/2025	
D2.2	CLARION Smart Quay Wall Models & Designs	TUD	DEM	PU	36	30/04/2027	
D2.3	Life Cycle Costs Assessment on sheet piles and lock infrastructure in P	HZS	DATA	PU	36	30/04/2027	
D2.4	Shore tension for Roll-On-Roll-Off and Container Roll-On-Roll-Off termi	BRABO	R	PU	36	30/04/2027	
D2.5	Flood Impact Control	HZS	R	PU	36	30/04/2027	
D2.6	Dredged sediment reuse	RESDEV	R	PU	36	30/04/2027	
D2.7	Nature Based Solutions for maritime ports	ACCIONA	R	PU	36	30/04/2027	
D3.1	CLARION Transport Resilience Pilot Demonstrations Scoping Documen	ICCS	R	PU	10	28/02/2025	
D3.2	Multimodal Hinterland Resilience assessment with the MHRM	DELTARES	R	PU	36	30/04/2027	
D3.3	Performance of Inland Waterway Transport for the corridors of the ports	TUD	R	PU	36	30/04/2027	
D3.4	Extreme weather forecasting Digital Twin	HPA	R	PU	36	30/04/2027	
D3.5	Federated learning for cadastral measurements and inland water level	ICCS	R	PU	36	30/04/2027	
D4.1	Evaluation Methodology & Key Performance Indicators	IPK	R	PU	12 < 6	30-04-2025 < 31-10-2024	
D4.2	Key Performance Indicators Baselines	IPK	R	PU	16	31/08/2025	
D4.3	Quantitative and qualitative impact assessment	IPK	R	PU	48	30/04/2028	
D5.01	Project logo and set of public document templates	MagCirc	DEC	PU	2	30/06/2024	28/06/2024
D5.02	CLARION Website	MagCirc	DEC	PU	3	31/07/2024	25/07/2024
D5.03	Communication strategy & scientific dissemination plan	MagCirc	R	PU	8	31/12/2024	19/12/2024
D5.04	Communication strategy & scientific dissemination plan & updates – in	MagCirc	R	PU	17	30/09/2025	
D5.05	CLARION Project Video	MagCirc	DEC	PU	24	30/04/2026	
D5.06	Communication strategy & scientific dissemination plan & updates – in	MagCirc	R	PU	35	30/03/2027	
D5.07	Strategies minimizing capacity loss of infrastructures	IPK	R	PU	48	30/04/2028	
D5.08	Governance models that enable cooperation across institutional, mod	INLECOM	R	PU	48	30/04/2028	
D5.09	Standard procedures and methodologies to foster the implementation	MagCirc	R	PU	48	30/04/2028	
D5.10	Exploitation and Intellectual Property strategy	MagCirc	R	PU	12 < 6	30-04-2025 < 31-10-2024	
D6.1	Project Administrative and Financial Management Handbook	TUD	R	PU	2	30/06/2024	28/06/2024
D6.2	Project Quality, Assurance & Intellectual Property Right and Risk Manag	TUD	R	PU	4	31/08/2024	30/08/2024
D6.3	Data Management Plan	TUD	R	PU	6	31/10/2024	29/11/2024
D6.4	Data Management Plan – interim update 1	TUD	DMP	PU	20	31/12/2025	